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SECTION  SF 30 BLOCK 14 CONTINUATION PAGE 
  

A.  The purpose of this unilateral modification is to provide FY03 funding for contract line items numbers 
(CLINs) 3001-3008 (excluding 3002 & 3003) and 3010AA-AE.  Funds for CLINS 3009AA-AC and 
3009AG-AT will be held in contingent liability until FDO determination. After determination, funds will 
be added by modification. 

 
B. Correct administrative errors on CLINs 3001,3009AA-AC that had occurred between modifications    

P00068 and P00070 that had affected FY03 estimates.  
 

All changes are denoted by a vertical line in the right margin.  
 
B.  Part 1- THE SCHEDULE 
 
 (1) Section A – Contract Form  
 

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$181,399,498 to $248,300,640, an increase of $66,901,142. 

  
 (2) Section B – Supplies/Services and Price/Cost 
 

Pages B-18 through B-22 and B-38 are hereby superseded by the attached replacement pages B-18 through 
B-22 and B-38 marked “Modification P00091."   

 
 (3) Section G – Contract Administration Data 
 

ACRNs for fiscal year 2003 are hereby established as DA-DK (see page G-1.3).    
Add page G-1.3 marked “Modification P00091”.  

 
C.  All other contract terms and conditions remain unchanged. 
 
//////////////////////////////////////////////////////////////////LAST ITEM///////////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
3001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         42,625,608 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From  Change  To       
  Est. Cost  $        42,625,608   $    42,625,608       

3002 RESERVED(Operations and Maintenance)   1 JO  $                        -  
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost             
             

3003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)      
  Baseline $8.12M          

3003AA Cost-Plus-Fixed Fee          
   From Change  To      

3003AA01 Est. Cost $0  $0  $0       
   From Change  To      

3003AA02 Fixed Fee $0  $0  $0       
3003AB Firm Fixed Price          

   From Change  To      
     $                       -   $0  $0        

3004 RESERVED             
3005 PRICE OPTION CLIN -    1 JO  $              183,018 

  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             183,018   $         183,018       

3006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,491,724 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,491,724  $                  -   $      1,491,724       

3007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           6,706,377 
  (Cost-Plus-Award Fee/LoE)         
   From  Change  To      
  Est. Cost  $          6,706,377    $      6,706,377       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
3008 DATA REQUIREMENTS     1 JO  $NSP  
3009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
3009AA Award Fee Pool Available/Earned       $           1,154,534 

  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $          1,154,534    $      1,154,534       

3009AB Award Fee Pool Available/Earned       $           1,385,333 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $          1,385,333   $      1,385,333       

3009AC Award Fee Pool Available/Earned       $              230,801 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $             230,801   $         230,801       

3009AD RESERVED        $                        -  
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost             

3009AE RESERVED        $                        -  
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost      $                   -        

3009AF RESERVED        $                        -  
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost      $                   -        

3009AG- 3009AJ  RESERVED             
3009AK Award Fee Pool Available/Earned       $                  4,957 

  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                 4,957   $             4,957       
          

3009AL Award Fee Pool Available/Earned       $                  5,948 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                 5,948   $             5,948       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
3009AM Award Fee Pool Available/Earned       $                     991 

  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                    991   $                991       

3009AN Award Fee Pool Available/Earned       $                40,401 
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $               40,401    $           40,401       

3009AP Award Fee Pool Available/Earned       $                48,481 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $               48,481   $           48,481       

3009AQ Award Fee Pool Available/Earned       $                  8,080 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $                 8,080   $             8,080       

3009AR Award Fee Pool Available/Earned       $              182,837 
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $             182,837   $         182,837       

3009AS Award Fee Pool Available/Earned       $              216,993 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $             216,993   $         216,993       

3009AT Award Fee Pool Available/Earned       $                36,085 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $               36,085   $           36,085       
            
  TOTAL PROPOSED AWARD FEE                            $           3,315,441 
         
 AWARD FEE (CLINS 3009AA-AC & 3009AG-AT)     $          3,315,441 
         
 AWARD FEE (CLINS 3009AD-AT)       $              544,773 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
             

3010 REIMBURSABLE SERVICES          
  (Non-fee bearing)             
           

3010AA Overtime    1 JO  $           5,600,691 
   From Change To      
  Est. Cost  $          5,600,691   $      5,600,691       
            

3010AB Travel and Per Diem    1 JO  $              971,895 
   From Change To      
  Est. Cost  $             971,895   $         971,895       
           

3010AC Contractor Acquired Property (CAP)   1 JO  $           7,701,829 
   From Change To      
  Funding  $         7,701,829  $      7,701,829      
   Est Amount Unfunded Funded      
  Est. Cost  $          7,755,297  $        (53,468) $      7,701,829       
           

3010AD Downrange A&E     1 JO  $           1,620,000 
   From Change To      
  Est. Cost  $          1,620,000  $                  -   $      1,620,000       
           

3010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -    $                  -    $                   -        
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  ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003)      $         51,006,727 
         
  Total Funded Amount (CLINS 3001-3008)   (exclude 3002&3003)    $         51,006,727 
         
  ESTIMATED COST (CLIN 3003)                     $                        -  
         
  AWARD FEE (CLINS 3009AA – AC & 3009AG - AT)               $           3,315,441 
  Held in Contingent Liability      
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         $         15,947,883 
         
  Total Funded Amount (CLINS 3010AA-AE)     $         15,894,415 
         
  TOTAL ESTIMATED AMOUNT  FY03      $        70,270,051 
         
  TOTAL FUNDED AMOUNT FY03          $         66,901,142 
          
  ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003)     
         
  ESTIMATED COST (CLIN 3003)                     $                        -  
         
  AWARD FEE (CLINS 3009AD - AT)                 
         
  ESTIMATED COSTS (CLINS 3010AA - AE)          
         
  TOTAL ESTIMATED AMOUNT  FY03          $                        -  
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SUMMARY  
1.  Total Phase-in Price $               142,597 
2.  Total Estimated Amount - FY 00 $          35,223,527 
3A.  Total Funded Amount - FY 01  $                         -  
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01 $          70,704,392 
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -  
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02  $          75,609,926 
(CLINs 2002-2010 [exclude 2009AA-AC])  
Total Funded Amount-FY02 $          75,328,979 
(CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03 $          70,270,051 
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
              Total Funded Amount-FY03 $          66,901,142 
              (CLINs 3001-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03  $                         -  
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04  $         66,026,967 
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04 $          67,413,708 
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05 $          67,043,822 
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05 $          68,470,251 
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06 $          68,711,694 
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06 $          70,178,988 
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06 $        458,013,440 
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)  
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 

ACRN Accounting Classification Data Change Amount
DA 5733400 303 83LE 252R13 010000 554R0 35182F 662400 F62400 $61,087,212
DB 5733400 303 83LE 252R1A 010000 554R0 35119F 662400 F62400 $472,700
DC 5733400 303 83LE 252R1C 010000 554R0 33605F 662400 F62400 $61,451
DD 5733400 303 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,815,168
DE 5733400 303 83LE 252R1L 010000 554R0 35895F 662400 F62400 $19,688
DF 5733400 303 83LE 252R1R 040000 554R0 33133F 662400 F62400 $271,150
DG 5733400 303 83LE 252R1S 010000 554R0 33605F 662400 F62400 $21,744
DH 5733400 303 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,649,011
DJ 5733400 303 83LE 252R1W 010000 554R0 35111F 662400 F62400 $183,018
DK 5733400 303 83LE 264D18 010000 554R0 35856F 662400 F62400 $320,000

Total FY03 $66,901,142
 
 
 
PR obligated under this modification: 
F700MS22670900       $59,417,760 
FQ252021430100        $      320,000 
F700MS22680400       $  3,917,553 
F700MS22680800       $  3,201,308 
F700MS22671300       $       44,521 
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